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I. RECORD OF CHANGE 

Revision Date Sections Description 

1.0 May 3rd, 2022   N/A Original 

II. TIMELINE 

Deadline for submissions to be received May 26th, 2022  

Follow up clarification meetings as needed Throughout the submission phase 

Feedback to participants By June 15, 2022 

III. INTRODUCTION 

MxD: The Digital Manufacturing Institute is where innovative manufacturers go to forge their 

futures. In partnership with the Department of Defense, MxD (also referred to as the Institute) 

equips U.S. factories with the digital tools and expertise they need to begin building every part 
better than the last. MxD’s core mission is to transform American manufacturing, by fully 

integrating the digital thread across the manufacturing enterprise to reduce overall manufacturing 
costs, stabilize and grow the manufacturing industrial base and improve US competitiveness. 

MxD has invested over $120 million in more than 85 applied research and development projects 

in areas including design, product development, systems engineering, future factories, agile and 
resilient supply chains, and cybersecurity. 

MxD operates from a nearly 75,000-square-foot innovation center near downtown Chicago. Its 

future factory floor features some of the most advanced manufacturing equipment in the world, 

which partners can use for experimentation and training on everything from augmented reality to 
advanced simulation techniques. 

MxD is also the DoD’s National Center for Cybersecurity in Manufacturing which focuses on three 

key areas. First, it uses its factory floor as a demonstration area for existing cybersecurity 
technology. Second, it works to develop new tools to address very specific pain points for 

manufacturers. And third, it is working with industry and government to figure out how to get these 

tools to small and medium-sized manufacturers.   All MxD projects must take cybersecurity into 
consideration. 

This RFQ is publicly available on the MxD website at https://mxdusa.org/projects/.  This public 

posting represents the official notification of a request to submit the required documents.  

Amendments to an MxD RFQ may be used to extend due dates, clarify procedural requirements, 
or modify technical requirements. If an updated RFQ is issued, the previous RFQ will be 

rescinded. Those interested in responding to this RFQ should carefully monitor the MxD website 

after an original posting, up to the time of the quotation submission date. Any revisions, 

amendments or updates will appear in the same section of the website as the original solicitation. 
It is the responsibility of the respondents to monitor the MxD RFQ updates and ensure that their 
quotation meets the solicitation requirements.  
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The Respondent to an RFQ is the non-Federal organization that submits a quotation in response 

to the RFQ. The Respondent is considered the Prime contractor.   Any other companies involved 

are considered Subcontractors typical of a Prime/Subcontractor relationship.   All Subcontractors 
are subject to flow-down clauses in the Prime contract as required by all government stipulations. 

Any questions regarding this solicitation must be provided to projects@mxdusa.org. The 
questions will be sent to the appropriate MxD point of contact, and answers will be published on 
the MxD website, if appropriate.  

  



  

 
 

 

 

 
 

TECHNICAL SUMMARY  
  

 
  



Request for Quotation - Rev. 1.0  May 3rd, 2022  6 

IV. TECHNICAL SUMMARY 

OVERVIEW AND BACKGROUND 
The overall objective of The Rock Island Arsenal Modernization Program is to assess, develop, 
pilot, and implement a common set of processes and tools to modernize legacy manufacturing 

and maintenance facilities using the Joint Manufacturing and Technology Center (JMTC) at Rock 

Island Arsenal (RIA) as a surrogate. This initiative will help improve U.S. manufacturing and 

maintenance organizations and the JMTC’s ability to manufacture, maintain, repair, and overhaul 
various ground systems and their associated components in a more efficient, effective, and 
affordable way. 

These projects are considered pilots with the potential for subsequent work expected not only at 
Rock Island Arsenal but also other Department of Defense (DoD) facilities. 

The Network Machine Status (21-36-03) is one of several projects that comprise this RIA-JMTC 
modernization program. 

PROBLEM STATEMENT 
As part of the Army’s Organic Industrial Base (OIB), the Rock Island Arsenal (RIA) Joint 

Manufacturing and Technology Center (JMTC) exists to maintain unit readiness across the force 

and give the Army the ability to surge in support of contingencies. To support the facility’s ability 
to provide flexible and responsive warfighter readiness solutions MxD is implementing a Machine 

Status Dashboard (MSD). The MSD will show the current and historical status of all networked 
machines to better monitor current projects and plan capacity for future projects.  

OBJECTIVES 
The objective of this project is to improve visibility of and access to which machines are running 

throughout the facility. The MSD will collect and display data from machines that have data 

transmission capability across RIA-JMTC to allow better monitoring by IT and maintenance staff, 

as well as enabling Rock Island leadership to make more educated decisions regarding plant 
utilization and capacity planning.  

A network map will be completed prior to beginning of this project’s PoP and will be provided to 
the project team. 

To support the key objectives of this project the proposal should try to prioritize the use of 
Commercial Off the Shelf (COTS) solutions where possible. 

The following sections highlight the minimum requirements proposed by MxD to meet the 

objectives of the project.  However, MxD is open to receiving an expanded proposal with additional 
inputs if they are relevant to supporting the objectives while meeting budget and time constraints. 

Machine status data will include: 

 Machine on/off 

 Machine idle/working 

Machine status should also include the ability to enter status for machines down for maintenance 
as a manual input. 

System administrators: RIA IT personnel 
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System users: RIA machinists, maintenance personnel, IT personnel, RIA  

TECHNICAL REQUIREMENTS 

1. Data Aggregation and Storage 
Data will be collected from all connected machines that currently have the capability to 

output data. For quoting purposes, the quantity of machines is estimated to be 200. No effort 

will be spent on retrofitting sensors to machines. All data will be collected and stored locally 
at RIA. 

 The system shall collect machine status data from all capable machines in RIA-

JMTC 

 The system shall operate without connection to the Internet. 

 Contractor shall install necessary hardware to store, access, organize, and display 
data locally at RIA-JMTC. 

 Contractor shall install necessary software to store, access, organize, and display 
data locally at RIA-JMTC. 

2. Machine Status Dashboard 
The contractor will create a MSD to display the data collected from 1. The dashboard will 
include high level status to display around RIA-JMTC. The dashboard will also accept manual 
inputs for whether machines are down for maintenance. 

 The system shall be capable of displaying status of all machines at once 

 The system display shall give users the option of output formats such as tables or 
different types of charts 

 The system shall be capable of creating utilization reports for specified times (daily, 

weekly, monthly) 

 The system shall accept maintenance operation to display machines as down for 

maintenance 

 The system shall operate without connection to the internet 

 Contractor shall install five (5) industrial monitors to display the dashboard around 
RIA-JMTC 

3. Training 
The contractor will provide training to RIA personnel on how to configure, use, and maintain 
system hardware and software. 

 Contractor shall provide on-site training for system administrators at RIA-JMTC 

 Contractor shall provide on-site training for system users at RIA-JMTC 

4. Cybersecurity Considerations and Requirements. 
 Contractor must abide by security requirements outlined in National Institute of 

Standards and Technology (NIST) 800 SP-53 and NIST 800 SP-82 R2 

 Only preapproved hardware and software components are permitted.   

 There are Security Technical Implementation Guides (STIGs) for the implementation/ 

configuration of preapproved hardware and software components. The STIGs and 

approved components can be found here: STIGs Document Library – DoD Cyber 

Exchange  
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 The allowed networking protocols, ports, etc. for both enterprise and Industrial 

networks can be found here: Enterprise Connections PPSM – DoD Cyber Exchange  

 If no STIG exists for a particular component, please consult: STIGs Frequently 
Asked Questions – DoD Cyber Exchange 

 

A response to this RFQ must have a detailed, itemized breakdown of the minimum 

requirements outlined above and any additional inputs if they are relevant to supporting 

the objectives.  

SCOPE OF WORK 
Period of Performance: 3 months 

Estimated start date: 09/01/2022 

The proposal shall include a Gantt chart detailing tasks and milestones required to achieve the 
project outcome. 

A line-item breakdown of costs must be included in the proposal.  Costs should be reasonable 

relative to current market rates and must adhere to any federal government guidelines. Costs that 

will continue after the end of the PoP, such as software as a service costs, must be noted in the 
proposal. 

All hardware and software installed during the scope of this project are to be tested and 
demonstrated to MxD and RIA personnel during commissioning. 

 

Table 1: Technical Deliverables 
Deliverable Due 

System architecture and implementation plans Month 1 
Equipment identification and procurement plan Month 1 
Hardware Bill of Material (BOM) Month 1 
Software BOM Month 1 
User guides and maintenance manuals for all hardware and software installed Month 2 
RIA Implementation Month 3 
RIA Training Month 3 

 

 



  

 

 
 

 

 

 
 

PROGRAM OVERVIEW



 

   
Request for Quotation - Rev. 1.0  May 3rd, 2022  10 

 

V. PROGRAM REQUIREMENTS 

PROGRAM MANAGEMENT 
The selected Respondent will be awarded a contract as the Awardee. The Awardee is responsible 
for managing the project to ensure the team meets all the technical objectives and requirements 

as contracted based on the quotation. The Awardee will coordinate with the MxD point of contact 

(POC) for reporting purposes and for coordinating the integration at RIA-JMTC. The MxD POC 

will monitor technical performance and project costs relative to the associated contract.   The 
Awardee will submit the reports listed below in Table 2 to their MxD POC to fulfill their reporting 

requirements. These reports will be accessed by the MxD Director of R&D Projects, MxD Director 

of Engineering, RIA-JMTC, the MxD POC and other authorized staff members in the course of 
their official duties.  

PROJECT REQUIREMENTS 
All proposals must include a requirements verification cross reference matrix (VCRM). VCRM will 

include how the technical requirements will be verified (Analysis, Inspection, Demonstration, or 
Test) and when the requirements will be verified. 

REPORTING 
The contractor is required to submit a weekly project status report which includes progress 
towards deliverables, including schedule and budget updates. 

The contractor is required to submit a test results report for any performance tests listed above at 
the completion of testing. 

The contractor is required to submit a final project report which summarizes the scope of the 
project, accomplishments, challenges, and lessons learned. The final report shall also incorporate 
any/all test reports and a time-based summary of expenditures and milestones completion.  
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Table 2: Program Deliverables 

Deliverable Description Due 

Program Review Summary of progress towards of objectives 
and deliverables. 

Weekly 

VCRM Summary of how all requirements will be 
verified, when, and by who 

30 days after contract 
award 

Technical Documents and 
Test Reports 

Per Technical Deliverables  Per Technical 
Deliverables 

Final Report Summary of the project to include 
accomplishments, challenges, and lessons 
learned 

End of PoP 

Safety Accident/Incident 
Report 

Participants must report any major 
accident/incident (including fire) resulting in 
any one or more of the following situations: 
one or more fatalities or one or more 
disabling injuries; damage of Government 
property exceeding $10,000; impact to 
Project planning or production schedules or 
degradation of the safety of equipment 
under contract.  Such report will also 
identify potential hazards requiring 
corrective action. 

Immediately on 
Occurrence 

Government Required 
Documentation 

Additional reporting based on government 
contractual requirements. 

As Needed 

 

PERIOD OF PERFORMANCE REQUIREMENTS 
Estimated period of performance is 3 months from contract award. MxD and RIA-JMTC are 

flexible on implementation time dependent on objectives quoted. However, there is no increase 
in funding beyond what was agreed to per contract. 

TRAVEL, FACILITY ACCESS AND INSURANCE REQUIREMENTS 
The RIA-JMTC is located in Rock Island, IL. All travel requirements and associated costs needed 

for execution of the objectives and deliverables must be included in the quotation. There is no 

increase in funding should additional travel be required to fulfill the agreed upon requirements. 
Proposals must include an estimate for required travel to RIA to perform all work as defined above.    

Awardee and / or its authorized subcontractor(s) will need to access the RIA-JMTC facility to 

perform the necessary onsite installation work as outlined in this RFQ. Awardee and / or its 

authorized subcontractor(s) must meet any terms and conditions for access as set forth by RIA-
JMTC. 

OWNERSHIP OF DELIVERABLES AND INTELLECTUAL PROPERTY   

The contract will be a work for hire relationship. It is expected that the solution to meet the 

objectives will be a commercially available solution. Any existing, background intellectual property 
(IP) remains the property of the IP owner. Ownership and other rights in new IP produced as a 
result of the work performed under this contract will be determined at the time of contracting. 
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FUNDING REQUIREMENTS 
MxD will award a contract type resulting from this RFQ that is most appropriate to the specific 

procurement and selected Awardee. MxD reserves the right to fund all, some, or none of the 

quotations received under issued RFQs. Final award amounts will be determined accordingly 
based on quotations received, subsequent evaluations, and final agreement between MxD and 
the Awardee.  

Cost share is not required for this contract.  However, cost share is encouraged to support 
the Institute’s mission.   

MxD recognizes the difficulty in completing a final, fixed-price quotation without additional 
information or site visits for certain projects. Therefore, clearly document and explain all 

assumptions used to generate the quotation.   

If down selected, the Respondent will have the opportunity to gather additional details and revise 
the quotation. The Respondent must then submit substantiating documentation for costs 

(including any cost share).  MxD will complete a comprehensive cost analysis (including cost 
reasonableness and cost realism) prior to contract award.  

Neither MxD nor the U.S. Government has any responsibility for costs associated with 
development, submissions, or pre-award negotiations for this quotation and subsequent contract. 

VI. ELIGIBILITY 

MXD MEMBERSHIP 

This RFQ is open to the public; any organizations regardless of membership status may submit 
a quotation in response to this RFQ. Membership in MxD is not required to be awarded a 

contract as a result of this RFQ. 

If a Respondent or Awardee wishes to promote their affiliation with MxD as a result of this RFQ 

or subsequent award, MxD membership is required.   This can include participation in workshops, 

social media promotion, and networking with other members.  MxD membership does not grant 

rights to publish association with the project.   Publication of association with the project will be 
subject to terms to be determined at the time of contracting. 

Any Respondents who are non-MxD members are encouraged to review the Membership 

Agreement prior to submission and to direct questions to MxD’s Director of Business 
Development, Tony Papke (tony.papke@mxdusa.org). For more information on how to become 
a MxD Member, please visit the MxD Membership page on our website.  

Federally Funded Research and Development Centers (FFRDCs) and Government entities 
(Government/National laboratories, military educational institutions, etc.) are subject to applicable 

direct competition limitations and cannot propose to RFQs in any capacity unless they address 
the following conditions: 

 FFRDCs or Government entities may not exclusively respond to this RFQ. 

 FFRDCs must clearly demonstrate that the proposed work is not otherwise available from 

the private sector and must also provide a letter on letterhead from their sponsoring 

organization citing the specific authority establishing their eligibility to compete with 

industry and propose to solicitations utilizing Government funding. 
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 Government entities must clearly demonstrate that the work is not otherwise available 

from the private sector and provide written documentation citing the specific statutory 

authority, as well as, where relevant, contractual authority, establishing their ability to 
propose to solicitations utilizing government funding. 

Government agencies interested in participating in MxD RFQs as a respondent or subcontractor 

should notify MxD in advance of the RFQ submission. For RFQs utilizing federal funding, special 
agreements and considerations may need to be implemented to enable participation. 

NOTIFICATION OF PARTICIPATION BY NON-U.S. CITIZENS 
Award shall be granted only to U.S. companies, firms, organizations, institutions, or other entities 

organized or existing under the laws of the United States, its territories, or possessions (as defined 
in Section 120.15 of International Traffic in Arms Regulations, 22 CFR § 120 et. seq. (“ITAR”)).  

It is a requirement that work related to the Award must be completed in the U.S. by people 

legally authorized to work in the U.S.  All proposed participation by non-U.S. Citizens must be 
disclosed to MxD on Attachment 1 Non-U.S. Citizens at least 60 days prior to proposed 

participation. Written approval of non-U.S. Citizens must be received by the Awardee from MxD 
prior to commencing work. 

VII. QUOTATION EVALUATION 

EVALUATION PROCESS 
An MxD Evaluation Board (EB) will review and evaluate each submitted quotation utilizing the 
evaluation criteria specified in the following section. 

The EB may consist of recognized experts from industry and academia and key government 

stakeholder representatives (when appropriate). MxD representatives, such as the Director of 

R&D Projects, Director or Engineering, MxD POC, may participate in and lead EB meetings. All 

members of the EB will need to meet strict standards of personal and organizational conflict of 
interest.  The evaluators may be supported by subject matter experts to review and comment 
upon the proposed work. 

Through its deliberations, the EB will determine “selectability” of each quotation. Selectability 
determination incorporates average EB judgement of objective compliance, budget availability, 

and overall perceived value.  The EB will identify a list of quotations that are “selectable for 

negotiation” to the MxD POC.  The Director of R&D Projects and the Director of Engineering, with 

the consultation of MxD POC, will determine which subset of the proposed quotations deemed 
“selectable for negotiation” will be down selected for negotiations.  This determination will take 

into account the EB’s recommendation, funding availability, alignment with MxD’s mission and 
strategic goals as well as external stakeholder requirements (when applicable). 
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EVALUATION CRITERIA 
Each quotation is evaluated by a specific set of criteria. Below are the quotation evaluation 
criteria for this RFQ:  

 

VIII. PROJECT AWARDS 

CONTRACT 
The award of this contract will be subject to the requirements of the Collaboration Agreement 

between National Center for Manufacturing Sciences and MxD. All contractual negotiations 

related to RFQs will be executed by MxD. Funds will be distributed to the Awardee selected 
through the evaluation/selection process utilizing a a contract appropriate to the procurement. 

FINAL REVISIONS 
MxD reserves the right to negotiate the cost and scope of the proposed work with a Respondent 

that has been down selected prior to award. MxD will facilitate the creation of a Statement of Work 
with the Respondent including technical scope modifications and program management aspects. 

The Respondent and subcontractors, if any, who intend to pursue selection are required to 

participate in the revision process prior to award. For example, MxD may request that the 
organizations revise the quotation to better align to RFQ requirements. 

SUBMISSION DETAILS 
Each Respondent must submit their quotation (including Attachment 1) no later than 5:00PM 

Central Time, May 26th, 2022. All submissions must be made electronically to 

projects@mxdusa.org. Please include the RFQ designation: “21-36-03 Network Machine Status  
Quotation <Respondent / Company>” for the file name and in the subject line of the email. 

 

Quotation Evaluation Criteria 

Requirements Compliance 

 Quoted solution clearly addresses all mandatory objectives identified in RFQ 

 Clear identification of assumptions, risks, and mitigations 

 Complete and clear itemization of all requirements 

 Program management plan meets requirements in the RFQ 

Respondent Qualifications 

 Respondent and any proposed subcontractors highly qualified to accomplish objectives 
with clear delineation of roles and responsibilities 

 Respondent and any subcontractors have unique capabilities that are directly associated 
with the target technology 

 Cost Factors 

 Quoted costs are reasonable and realistic for the proposed work effort 

 Quoted costs are competitive relative to other commercial offerings 

 Value is maximized through inclusion of optional cost share and objectives 
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IX. REFERENCES AND ACRONYMS 

Table 3: References 
Document Title Document Number 

US Code of Federal Regulation N/A 
 

Table 4: Acronyms  

BOM Bill of Materials 
COTS Commercial Off the Shelf 
DoD Department of Defense 
EB Evaluation Board 
FFRDC Federally Funded Research and Development Center 
ICN Industrial Control Network 
IP Intellectual Property 
ITAR International Traffic in Arms Regulations 
JMTC Joint Manufacturing and Technology Center 
MSD Machine Status Dashboard 
NIST National Institute of Standards and Technology 
PoC Point of Contact 
PoP Period of Performance 
RFQ Request for Quote 
RIA Rock Island Arsenal 
STIG Security Technical Implementation Guide 
VCRM Verification Cross Reference Matrix 
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Attachment 1 

 

Certification of Non-U.S. Citizens 

 

___  There is NO participation by Non-U.S. Citizens proposed for this effort 

 

___  The following Non-U.S. Citizen(s) are participating in this effort: 

 

Non-U.S. 
Citizen 

Name, Contact 
Info 

Country of 
Citizenship 

Primary 
Employment 

Location 
Employer 

US Work 
Authorization 
(Visa, Green 
Card, Etc) 

Justification* 

      

      

      

 

*The Justification section should clearly outline the rationale behind the individual's request for 

participation, the type of data they will have access to, and other pertinent information regarding 
their skill set/expertise.  


